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 INTRODUCTION 

1.1 Project Background 

The Illinois Route 47 study area is comprised of approximately 4.2 miles from Illinois Route 171 on the 

north to Caton Farm Road on the south.  The study area contains agricultural and rural land uses for 

the southern three miles located primarily in unincorporated Kendall County, with a mixture of 

residential and commercial land uses within the portion of the study area located in the United City of 

Yorkville.  The existing roadway generally consists of a two-lane rural cross-section with open ditch 

drainage for the southern, unincorporated area, and two-lanes with protected turning lanes and 

intersection widening for the northern section in Yorkville.  IDOT has identified that the current traffic 

volumes in this corridor are near the capacity of the existing roadway, and that additional 

development and lack of alternate routes will continue to increase demand on the state highway 

system.  The proposed scope of work will be determined through engineering evaluation and public 

involvement.  Preliminary engineering studies have been conducted for adding lanes to IL 47 north 

and south of this study area. 

Given the potential impacts that a proposed improvement could have, the project has been 

designated as a Context Sensitive Solutions (CSS) project. CSS is a collaborative approach that involves 

all stakeholders to develop a facility that fits into its surroundings and preserves scenic, aesthetic, 

historic, and environmental resources while improving safety and mobility. A Stakeholder Involvement 

Plan (SIP) is critical to the success of CSS principles on a project. The SIP, by its very nature, is a work in 

progress throughout the life of the project, and thus, subject to revision any time events warrant.  The 

project life is comprised of three distinct phases.  Phase I is the preliminary engineering and 

environmental study, Phase II includes detailed plan preparation and land acquisition, and Phase III is 

the actual construction of the project. 
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1.2 Context Sensitive Solutions 

This project is being developed using the principles of CSS per the Illinois Department of 

Transportation Context Sensitive Solutions (CSS) Policy and BDE Procedure Memorandum 48-06. 

“CSS is an interdisciplinary approach that seeks effective, multi-modal transportation solutions by 

working with stakeholders to develop, build, and maintain cost-effective transportation facilities that 

fit into and reflect the project’s surroundings - its “context.” Through early, frequent, and meaningful 

communication with stakeholders, and a flexible and creative approach to design, the resulting 

projects should improve safety and mobility for the traveling public, while seeking to preserve and 

enhance the scenic, economic, historic, and natural qualities of the settings through which they pass.” 

The CSS approach will provide stakeholders with the tools and information they require to effectively 

participate in the study process including providing an understanding of the NEPA process, 

transportation planning guidelines, design guidelines, and the relationship between transportation 

issues (needs) and project alternatives. In other words, using the CSS process should provide all 

project stakeholders a mechanism to share comments or concerns about transportation objectives 

and project alternatives, as well as improve the ability of the project team to understand and address 

concerns raised. This integrated approach to problem solving and decision-making will help build 

community consensus and promote involvement through the study process. 

As identified in IDOT’s CSS policies, stakeholder involvement is critical to project success. The CSS 

process strives to achieve the following: 

 Understand stakeholder’s key issues and concerns. 

 Involve stakeholders in the decision-making process early and often. 

 Establish an understanding of the stakeholder’s project role. 

 Address all modes of transportation. 

 Set a project schedule. 

 Apply flexibility in design to address stakeholders’ concerns whenever possible. 
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2  GOALS AND OBJECTIVES 

The purpose of this plan is to provide a guide for implementing stakeholder involvement for the IL Route 47 

project. The SIP will be used as a blueprint for defining methods and tools to educate and engage all 

stakeholders in the decision-making process for this project. The SIP has been designed to ensure that 

stakeholders are provided a number of opportunities to be informed and engaged as the project progresses. 

2.1 Stakeholder Involvement Plan Goals 

The goal of the SIP is to actively seek the participation of communities, agencies, individual interest 

groups, and the general public throughout the project development process. The SIP provides the 

framework for achieving consensus and communicating the decision-making process between the 

general public, public agencies, and governmental officials to identify transportation solutions for the 

project. 

The SIP: 

 Identifies stakeholders.  

 Identifies the roles and responsibilities of the lead agency (Table 2-1 in Appendix A). 

 Identifies cooperating agencies and agency responsibilities (Table 2-2 in Appendix A). 

 Identifies participating agencies (Table 2-3 in Appendix A)> 

 Identifies the Project Study Group (PSG, Table 3-1 in Appendix A).  

 Identifies the Community Advisory Group (CAG, Table 3-2 in Appendix A), and its roles and 

responsibilities. 

 Establishes the timing and type of involvement activities with all stakeholders. 

 Establishes stakeholder requirements for providing timely input to the project development 

process. 

2.2 Stakeholder Identification Procedures 

Per IDOT’s CSS procedures, a stakeholder is anyone who could be affected by the project and has a 

stake in its outcome. This includes property owners, business owners, state and local officials, special 

interest groups, and motorists who utilize the facility. Stakeholders for this project may include, but 

not be limited to, the following: 

 Residents 

 Property owners 
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 Businesses adjacent to the study area 

 Churches within the project limits 

 Schools within the study area 

 Advocates for community and historic interests 

 Special interest groups (environmental coalitions, bicycle groups, etc.) 

 Elected/community officials 

 Government and planning agencies 

 Transportation system users and organizations 

 Chambers of Commerce 

 Neighborhood groups 

 Utilities / Telecommunications 

 Emergency service providers 

 Law enforcement agencies 

 Drainage Districts 

 Postmasters 

 Others outside the study area with an interest in the project 

Early coordination and/or meetings will be conducted with local municipal and county governments 

within the study area as a means of identifying interested parties and stakeholders, including 

individuals, businesses, community leaders and organizations. The identification of stakeholders will 

be done through a combination of desktop searches, handing out fliers, and input from local 

community leaders. It is anticipated that new stakeholders will be added to the initial stakeholder list 

throughout the project. All stakeholders expressing interest in the project will be added to the project 

mailing list, and will be able to participate in the process through various public outreach 

opportunities. These opportunities include, but are not limited to, the project website, public 

meetings, the Community Advisory Group, and press releases (see Section 5). The project mailing list 

will be updated and maintained through the duration of the project. 

2.3 Stakeholder Involvement Ground Rules 

The public outreach efforts identified in the SIP will be conducted based on a set of ground rules that 

forms the basis for the respectful interaction of all parties involved in this process. These ground rules 

will be established initially with the SIP, but must be agreed upon by the stakeholders and, therefore, 

may be modified based on stakeholder input. 
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These rules include the following: 

 Input on the project from all stakeholders is duly considered in order to yield the best 

solutions to problems identified by the process. 

 Input from all participants in the process is valued and considered. 

 The list of stakeholders is subject to revisions/additions at any time as events warrant. 

 All participants must keep an open mind and participate openly, honestly, and respectfully. 

 The role of the CAG is to advise the PSG, which will make the ultimate decisions on this 

project.  A consensus of CAG member concurrence on project choices is sought, but the 

ultimate decisions remain in the hands of the PSG and the State of Illinois. 

 All participants should work collaboratively and cooperatively to seek a consensus solution. 

Consensus is defined as “when a majority of the stakeholders agrees on a particular issue, 

while the remainder of stakeholders agrees its input has been heard and duly considered and 

that the process as a whole was fair.” 

 All participants in the process must treat each other with respect and dignity. 

 The project must progress at a reasonable pace, based on the project schedule. 

 IDOT and FHWA will serve as the lead agencies and make final project decisions.  
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3  PROJECT WORKING GROUPS 

The working groups for this project will consist of a Project Study Group (PSG) and a Community Advisory 

Group (CAG). Membership of these groups may be altered during the project to allow for an optimal multi-

disciplinary team.  The CAG will interface directly with the PSG.  The meetings will be designed to encourage 

timely and meaningful opportunities for participation. 

3.1 Project Study Group (PSG) 

Per IDOT’s CSS procedures, IDOT has formed a PSG, an interdisciplinary team, for developing the IL 

Route 47 project. The PSG will make the ultimate project recommendations and decisions on this 

project. This group consists of a multidisciplinary team of representatives from IDOT, FHWA, the 

project consultant team, and other technical agencies as appropriate. The membership of the PSG 

may evolve as the understanding of the project’s context is clarified. 

The PSG has primary responsibility for the project development process. This group will meet 

throughout the study process to provide technical oversight and expertise in key areas including study 

process, agency procedures and standards, and technical approaches. The PSG also has primary 

responsibility for ensuring compliance with the SIP. 

Other responsibilities of the PSG include the following: 

 Expediting the project development process. 

 Identifying and resolving project development issues. 

 Promoting partnership with stakeholders to address identified project needs. 

 Working to develop consensus among stakeholders. 

The persons listed in Table 3-1 in Appendix A will form the PSG for the IL Route 47 project. 

3.2  Community Advisory Group (CAG) 

To assist in the development of the environmental and engineering studies for the IL Route 47 study, 

IDOT has proposed the establishment of a CAG.  The purpose of the CAG is to provide input on various 

study elements including the definition of project needs, and evaluation of the potential alternatives. 

The CAG consists of community leaders from the study area, and stakeholders with expertise or 

technical interest in environmental, land use, transportation, and economic development that are 
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affected by the study, as well as other representative stakeholders. The initial invitation membership 

of the CAG is presented in Table 3-2 in Appendix A.  Individuals wishing to be considered for CAG 

membership will be able to do so by signing up at public meetings or via the project website, or by 

responding to fliers.  The PSG will ultimately determine CAG membership to ensure balanced 

representation in an effective and manageable workshop setting. 

Any interested persons who do not become members of the CAG will be added to the stakeholder list, 

ensuring they will receive meeting invitations and project updates.  The project team will also be 

available to meet with organizations on a one-on-one basis throughout the project.  

3.3 Implementation 

Public involvement in the planning process begins as soon as the study starts and continues 

throughout the project.  This plan serves as a guide for public involvement in the Phase I study, but 

includes strategies that can be used through all project phases.  Implementation of this plan requires 

the commitment and efforts of all involved parties.  As an implementation guide, this plan links 

specific strategies to the study schedule and identifies the audience each strategy is intended to 

reach.  Implementation of this plan requires the commitment and efforts of all study participants and 

includes actions, responsibilities, and timing. The PSG will be responsible for the overall development, 

implementation and coordination of the SIP. 

3.4 Stakeholder Involvement 

Any stakeholder that shows interest in the project will be added to the stakeholder list, ensuring they 

will receive meeting invitations and project updates. IDOT and/or the project consultant team will also 

be available to meet with stakeholder groups on a one-on-one basis throughout the project, if 

deemed necessary. In addition, stakeholders will be informed about the project website where they 

can access information and submit comments. 
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4  TENTATIVE SCHEDULE OF PROJECT DEVELOPMENT ACTIVITIES / STAKEHOLDER 
INVOLVEMENT 

This section describes the general project development process and tentative schedule, project activities, and 

associated stakeholder involvement activities. 

4.1  Step One: Stakeholder Identification, Development of the SIP, Project Initiation 

This stage of the project development process includes various agency notifications, project 

organizational activities, and scoping activities. These activities include, but are not limited to, the 

following: 

 Assemble the PSG. 

 Develop the SIP and post to the project website. 

 Organize and hold Local Officials Meeting #1 to kick-off project and identify stakeholders. 

 Organize and hold Public Information Meeting #1 to educate stakeholders on the project 

process, study area and history, and to identify preliminary study area issues/concerns. 

 Assemble and organize the Community Advisory Group (CAG), and hold CAG Meeting #1 to 

solicit input on issues and concerns, and introduce the Problem Statement and Purpose and 

Need. 

 Conduct regulatory/resource agency scoping activities. 

4.2  Step Two: Refine Alternatives 

This stage of the project consists of the further detailed evaluation of project alternatives.   Activities 

in this stage include the following: 

 Organize and hold CAG meeting #2 to review Public Information Meeting results and solicit 

input to identify and refine proposed alternatives. 

 Organize and hold Public Information Meeting #2 to present the Problem Statement and 

Purpose and Need, and to collect additional input to refine proposed alternatives. 
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4.3  Step Three: Approval of Final Alternative 

The process will continue with the identification and concurrence of the preferred design approach 

and FHWA approval of the Preferred Alternative. Activities in this stage of the project development 

process include the following: 

 Identification of the Preferred Alternative based on technical analysis and stakeholder input. 

 FHWA concurrence on the preferred design approach. 

 Organize and hold CAG Meeting #3 to review results of Public Information Meeting #2 and 

present Preferred Alternative. 

 Organize and hold Local Officials Meeting #2 to present Preferred Alternative. 

 Organize and hold Public Hearing to present Preferred Alternative. 

 Consider Public Hearing comments and finalize alternative. 

4.4  Project Development Schedule, and Stakeholder Involvement Activities 

The tentative schedule for project development activities and stakeholder involvement activities is 

presented in Table 4-1 in Appendix B. 
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5  PUBLIC INVOLVEMENT PLAN ACTIVITIES 

The following activities are proposed as the public involvement plan for IL Route 47 Phase I project. Unless 

noted, the PSG is the responsible party for activities and coordination.  All activities will be approved by IDOT 

before proceeding.  The designated point of contact at District 3 is Duane Lukkari. He will coordinate internal 

IDOT reviews and approvals including consolidating review comments and resolution of conflicting issues. 

Each strategy is described, identifies a target audience, and includes an implementation schedule. 

5.1 Stakeholder Activities 

A stakeholder is identified as anyone who could be affected by the project and has a stake in its 

outcome.  In addition to the general public, key groups of stakeholders identified for this study include 

those with decision making capabilities related to implementing transportation investments, and 

those with public standing that speak for the general public and can influence the broader spectrum 

of public opinion.  These representatives, divided into two groups, include: 

 Local, regional, state and federal elected and appointed officials and agency representatives 

with jurisdiction over the transportation planning process and affected environmental, 

historic, cultural and economic resources; and 

 Corridor residents, businesses and property owners, the motoring public, professional 

associations and local, regional and potentially statewide community, civic and environmental 

organizations. 

Media publication and broadcast groups, critical to informing the public and affecting public opinion, 

are addressed later in this section. 

5.2 Public Outreach Meetings 

Stakeholder involvement for the IL Route 47 study will be an ongoing process from project initiation 

through completion. Various meetings will be held throughout the project development process to 

provide outreach opportunities to all stakeholders.  These meeting opportunities are listed below. 

Public Meetings 

Public involvement for the IL Route 47 project also will include opportunities for broader public 

involvement in the form of public meetings. These large-scale meetings will encourage public 

attendance and foster public awareness of project developments and alternatives that are being 



IL Route 47 Kendall County Stakeholder Involvement Plan-v3 October 2011 
 

14 
 

evaluated. These meetings also will provide a forum for general public input, including concerns and 

comments regarding project alternatives. Two public meetings and one public hearing will be held to 

coincide with major milestones during the project development process.  Please note that the dates 

shown below in parentheses are tentative and therefore subject to change. 

 The first Public Information Meeting (February, 2011) serves as a project kickoff to educate 

stakeholders on the project process and study area, history, identify study area 

issues/concerns, and present alternatives.  It provides an opportunity for the public to share 

its perspectives regarding transportation issues and project concerns.  

 The second Public Information meeting (March, 2012) will give stakeholders an additional 

opportunity to provide input and to further refine proposed alternatives. 

 The Public Hearing (August, 2012) will present the Preferred Alternative for public review and 

comment. 

These meetings will utilize various public informational techniques such as project boards, handouts, 

and possibly PowerPoint or multimedia presentations summarizing the project work and findings to 

date.  The meetings will be advertised by public notices placed in area newspapers, the project 

website, and on third party websites such as those hosted by local municipal and county governments. 

Opportunities for the public to provide written comments (comment forms) will be available at the 

meetings.  

Stakeholder Workshops  

Multiple CAG meetings will be conducted as a means to obtain representative stakeholder input 

regarding various project issues and potential system solutions. Meetings with individual stakeholder 

groups will also be scheduled as needed.  Renderings and visualizations will be developed to illustrate 

concepts and issues that have been raised, developed, and evaluated. The renderings and 

visualizations will be dependant on the topic of discussion and format of the particular workshop.   

5.3  Other Mechanisms for Public Involvement 

In addition to the meeting opportunities described in the preceding section, there will be several 

other methods for the public to obtain information about the project. These methods (noted below) 

will provide information and opportunity for feedback regarding upcoming public meeting events, 

project schedule, and general project status updates within the study area. 
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Mailing List 

To support public meeting invitations and other direct public contact, a mailing list will be developed 

and updated.  Phone numbers and e-mail addresses will be added to the list, as available. 

The mailing list will include recipients such as landowners; federal, state, and local officials; special 

interest groups; resource agencies; businesses; and members of the public. The mailing list will be 

developed using existing resources (names and addresses of officials from other recent projects in the 

area), as well as other identified stakeholders. The mailing list will include government and business 

leaders and addresses in the immediate area. This list will be updated throughout the project through 

various means of communication, such as sign-in sheets and the project website. 

Public Website 

In an effort to utilize electronic resources, disseminate information to the public and to receive input 

and comments, a public website will be developed.  This website will provide a centralized source of 

information, available to anyone with access to the internet at any time.  The IL Route 47 website will 

have the capability of maintaining a history of the project in a cost-effective manner. 

The IL Route 47 project website will be accessible via IDOT’s website at www.dot.il.gov.  Information 

posted on the website will include project history, study process and information, maps, photos, 

reports, and electronic versions of printed material.  The website will also allow for two-way 

communication (comment forms), through the use of e-mail.   For consistency, the website will have 

major updates on the same schedule as the study’s major milestones.  It is anticipated that the 

website will be available in Fall 2011. 

Media Strategies 

An effective method of informing the general public about a project and its results is through 

broadcast and print media.  To effectively use the media, a number of media strategies will be 

employed to provide accurate and frequent coverage of the project and the study.  Media strategies 

to be used during this study include message development, press releases, publication pieces, and 

media correspondence with agency-designated spokespersons. 

http://www.dot.il.gov/
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The goal is to issue a number of press releases throughout the study period.  Incorporating the key 

message, these press releases will announce public meetings, study work to date, important results, 

and next steps.   

Public Response and Communication 

Throughout this study, direct public comment will come in the form of e-mail (via a direct link from 

the website), standard mail, phone calls and comment forms from meetings.  Indirect public comment 

will come through the media, non-agency sponsored meetings and third party websites.  It is 

important to address public comment so that the public understands that its concerns and opinions 

are being recognized and to monitor indirect public comment, to be able to respond to potentially 

problematic issues such as misinformation. 

Mail and e-mail responses offer the time to develop a personalized response, yet timeliness is 

important as well.  Two weeks for developing, editing, approving and mailing the response is a 

proposed time frame throughout the study process.   

Phone calls and standard mail will be answered by IDOT, but it is anticipated that the project 

consultant team will be asked to assist in the preparation of responses. Monitoring other meeting 

activity, third party websites and media reports will continue throughout the study.  Reports on the 

activity will be detailed and stored as they occur. 
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6  PLAN AVAILABILITY AND MONITORING / UPDATES 

The SIP is a dynamic document that will be available to stakeholders and updated as appropriate throughout 

the duration of the project. This section describes SIP stakeholder review opportunities and plan update 

procedures. 

6.1  Availability of the Stakeholder Involvement Plan 

The PSG will make the SIP available to stakeholders for review at Public Meetings and on the project 

website. The stakeholder review period for the SIP will be 30 days from date of release. As the project 

proceeds forward, the PSG will update the SIP on a regular basis to reflect appropriate changes or 

additions. SIP updates will be posted on the project website. 

6.2  Modification of the Stakeholder Involvement Plan 

The plan will be reviewed on a regular basis for continued effectiveness and updated as appropriate. 

Plan administration includes, but is not limited to, the following: 

 Maintaining a current list of project stakeholders. 

 Maintaining a detailed public involvement record (log) that includes records of all stakeholder 

contacts, meetings, and comments. 

 Ensuring two-way communication and timely responses to stakeholders through formal and 

informal channels. 

Revisions to this SIP may be necessary through all phases of the project. The PSG will provide updated 

versions of the SIP to all agencies involved, as necessary. Cooperating agencies should notify IDOT of 

staffing and contact information changes in a timely manner. Plan updates will be tracked in Table 6-1 

in Appendix A. 
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Table 2-1 
Lead Agencies 

   

Agency Name Role Other Project Roles Responsibilities 

Federal Highway 
Administration 

Lead Federal Agency   

    
Illinois Department of 
Transportation 

Joint-Lead Agency   

 
Table 2-2 
Cooperating Agencies and Agency Responsibilities 

     

Agency Name Role Cooperating 
Agency Response 

Other Project Roles Responsibilities 

Illinois Department of 
Natural Resources 

Cooperating Agency Pending   

     
US Environmental 
Protection Agency 
 
Illinois Historic 
Preservation Agency 
 
US Fish and Wildlife 
Service 
 
US Army Corps of 
Engineers, Chicago District 
 
Illinois Department of 
Agriculture 
 
Illinois Environmental 
Protection Agency 

Cooperating Agency 
 
 
Cooperating Agency 
 
 
Cooperating Agency 
 
 
Cooperating Agency 
 
 
Cooperating Agency 
 
 
Cooperating Agency 

Pending 
 
 
Pending 
 
 
Pending 
 
 
Pending 
 
 
Pending 
 
 
Pending 

  

     
Table 2-3 
Participating Agencies and Agency Responsibilities 

 

Agency Name Requested Role Participating 
Agency Response 

Other Project Roles Responsibilities 

Chicago Metropolitan 
Agency for Planning 
 
Federal Emergency 
Management Agency 

Participating 
Agency 
 
Participating 
Agency 

Pending 
 
 
Pending 
 

  

     
Kendall County Participating 

Agency 
Pending   

     
United City of Yorkville Participating 

Agency 
Pending   
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Table 3-1 
Project Study Group Members 

Agency Name Contact Person/Title E-mail & Mailing Address 

 
 
Illinois Department of 
Transportation, Region 2/District 3 

 
 
Duane Lukkari, P.E. 
Studies & Plans Unit Chief 

 
 
Duane.Lukkari@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

   
Illinois Department of 
Transportation, Region 2/District 3 

Ted Fultz, P.E. 
Location & Environmental Studies 
Engineer 

Ted.Fultz@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

   
Illinois Department of 
Transportation, Region 2/District 3 

David Broviak, P.E. 
Acting Studies & Plans Engineer 

David.Broviak@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

   
Illinois Department of 
Transportation, Region 2/District 3 

Greg Lee, P.E. 
Geometrics Engineer 

Greg.Lee@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

 
Illinois Department of 
Transportation, Region 2/District 3 

 
Roger Rynke 
Environmental Technical Support 

 
Roger.Rynke@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

   

Illinois Department of 
Transportation, Region 2/District 3 

Joseph Wick, P.E. 
Project Implementation Field 
Engineer 

Joseph.Wick@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

   
Illinois Department of 
Transportation, Region 2/District 3 

Roger Blakley, P.E. 
Local Roads Project Engineer 

Roger.Blakley@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

   
Illinois Department of 
Transportation, Region 2/District 3 

Lou Paukovitz 
Urban Planner 

Louis.Paukovitz@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

mailto:Duane.Lukkari@illinois.gov
mailto:Ted.Fultz@illinois.gov
mailto:David.Broviak@illinois.gov
mailto:Greg.Lee@illinois.gov
mailto:Roger.Rynke@illinois.gov
mailto:James.Snyder@illinois.gov
mailto:Roger.Blakley@illinois.gov
mailto:Louis.Paukovitz@illinois.gov
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Illinois Department of 
Transportation, Region 2/District 3 

Julia Messina 
Communications Coordinator 

Julia.Messina@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

 
Illinois Department of 
Transportation, Region 2/District 3 

 
Steve Niemann, P.E. 
Operations Field Engineer 

 
Steven.Niemann@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

   
Illinois Department of 
Transportation, Region 2/District 3 

Amy Reed, P.E. 
Utilities Engineer 

Amy.Reed@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

   
Illinois Department of 
Transportation, Region 2/District 3 

Craig Reed, P.E. 
Phase 2 Engineer 

Craig.Reed@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

   
Illinois Department of 
Transportation, Region 2/District 3 

Connie Lindenmier 
Environmental Manager 

Connie.Lindenmier@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

   
Illinois Department of 
Transportation, Region 2/District 3 

Wayne Phillips, P.E. 
Materials Engineer 

Wayne.Phillips@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

   
Illinois Department of 
Transportation, Bureau of Design & 
Environment 

Paul Niedernhofer, P.E. 
Bureau of Design & Environment Field 
Engineer 

Paul.Niedernhofer@illinois.gov 
Illinois Department of Transportation 
2300 S. Dirksen Parkway 
Springfield, IL  62764 

   
Illinois Department of 
Transportation, Bureau of Design & 
Environment 
 

Todd Hill, P.E. 
Bureau of Design & Environment Field 
Engineer 

Todd.Hill@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 
 

Illinois Department of 
Transportation, Bureau of Design & 
Environment 
 

Walt Zyznieuski, P.E. 
Bureau of Design & Environment Field 
Engineer 

Walter.Zyznieuski@illinois.gov 
Illinois Department of Transportation 
Region 2/District 3 
700 East Norris Drive 
Ottawa, IL  61350 

mailto:Julia.Messina@illinois.gov
mailto:Steven.Niemann@illinois.gov
mailto:Amy.Reed@illinois.gov
mailto:Craig.Reed@illinois.gov
mailto:Connie.Lindenmier@illinois.gov
mailto:Wayne.Phillips@illinois.gov
mailto:Paul.Niedernhofer@illinois.gov
mailto:Todd.Hill@illinois.gov
mailto:Walter.Zyznieuski@illinois.gov
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Federal Highway Administration Jim Allen, P.E. 
Transportation Engineer 

Jim.P.Allen@dot.gov 
FHWA – IL Division 
3250 Executive Park Drive 
Springfield, IL  62703 

 
SEC, an HR Green Company 

 
Tony Simmons, P.E. 
Consultant Project Manager 

 
tsimmons@hrgreen.com 
SEC, an HR Green Company 
651 Prairie Point Dr., Ste. 201 
Yorkville, IL  60560 

   
Images, Inc. Carrie Hansen 

CSS Sub-Consultant 
carrie.hansen@imagesinc.net 
Images, Inc. 
224 S. Main Street 
Wheaton, IL  60187 
 

Engineering Enterprises, Inc. Brad Sanderson 
City Engineer 

bsanderson@eeiweb.com 
Engineering Enterprises, Inc. 
52 Wheeler Road 
Sugar Grove, IL 60554 
 

United City of Yorkville Bart Olson 
City Administrator 

bolson@yorkville.il.us 
United City of Yorkville 
800 Game Farm Road 
Yorkville, IL 60560 
 

Kendall County Francis Klaas 
County Engineer 

fklaas@co.kendall.il.us 
Kendall County 
6780 Route 47 
Yorkville, IL 60560 
 

Chicago Metropolitan Agency for 
Planning 

Tom Murtha 
Senior Planner 

tmurtha@cmap.illinois.gov 
Chicago Metropolitan Agency for Planning 
233 South Wacker Drive, Suite 800 
Chicago, IL 60606 

   
   
 
Table 3-2 
Community Advisory Group Members 

Name Affiliation Status 

Megan Andrews Kendall Co. Soil & Water Conservation 
District 

 

Krysti Barksdale-Noble United City of Yorkville Pending 
 

Raymond Brucki Property Owner  

Keith Conroy Coldwell Banker (Saravanos 
Properties, LLC) 

Pending 

Lynn Dubajic Yorkville EDC Pending 

Shane English Grundy Bank Land and Trust Pending 

mailto:Jim.P.Allen@dot.gov
mailto:tsimmons@hrgreen.com
mailto:carrie.hansen@imagesinc.net
mailto:bsanderson@eeiweb.com
mailto:bolson@yorkville.il.us
mailto:fklaas@co.kendall.il.us
mailto:tmurtha@cmap.illinois.gov
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Erik Gauss Cross Evangelical Lutheran Church  

Steve Gengler Property Owner  

Gary Golinski United City of Yorkville Pending 

Richard Hart United City of Yorkville Pending 

Larry Hilt United City of Yorkville  

Michael Hitzemann Bristol-Kendall Fire Department Pending 

Mike Hughes Property Owner Pending 

Francis Klaas Kendall County Pending 

Dale Konicek Property Owner Pending 

Bart Olson United City of Yorkville Pending 

Jason Pettit Kendall County Forest Preserve  

John Pribich ComEd Pending 

Richard Randall Kendall County Sheriff Office Pending 

Dan Reedy Kendall County Farm Bureau Pending 

Bradley Sanderson Engineering Enterprises, Inc.  

Frank Scalise Property Owner Pending 

Marty Schwartz Kendall Township Pending 

Marilyn Seaton Kendall County Historical Society Pending 

Laura Shraw United City of Yorkville Pending 

Bill Stahler Grainco FS, Inc.  

David Stewart Grainco FS, Inc. Pending 

Bob Walker Bristol Township Pending 

Jeff Wilkins Kendall County  
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TBD BGM Group, Inc. Pending 

TBD Windett Ridge Community 
Association 

Pending 

TBD Aux Sable Creek Watershed Advisory 
Group 

Pending 

   
   

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

   
   
   
 
 
 
 
 
Table 6-1 
SIP Revision History 
 

Version Date Document Name Revision Description 

1 September 2010 Stakeholder Involvement Plan Original 

2 August 2011 Stakeholder Involvement Plan Version 2 
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Appendix C 
Glossary, Acronyms, and Abbreviations 

Glossary 

Alternative Design Approach One of a number of specific transportation improvement proposals, alignments, 
 options, design choices, etc. in a study.  Following detailed analysis, one  
 improvement alternative is chosen for implementation. 

Consensus When a majority agrees upon a particular issue, while the dissenting remainder 
 agrees that their input has been heard and duly considered and that the process as a 
 whole was fair. 

Context Sensitive Solutions Balance between mobility, community needs and the environment while developing 
transportation projects that improve safety and mobility.  This is achieved through 
involving stakeholders early and continuously, addressing all modes of transportation, 
applying flexibility in the design, and incorporating aesthetics to the overall project. 

National Environmental The federal law that requires the preparation of an Environmental Impact Policy 
Policy Act (NEPA)  Statement (EIS), Environmental Assessment (EA), or Categorical Exclusion (CE) for a 
 federally-funded action. 

 

Acronyms 

ADT Average Daily Traffic 

BDE  Bureau of Design and Environment 

CA Cooperating Agency 

CAG Community Advisory Group 

CSS Context Sensitive Solutions 

FHWA Federal Highway Administration 

IDNR Illinois Department of Natural Resources 

IDOT Illinois Department of Transportation 

IEPA Illinois Environmental Protection Agency 

NEPA National Environmental Policy Act 

PA Participating Agency 

PSG Project Study Group 

CMAP Chicago Metropolitan Agency for Planning 

SIP  Stakeholder Involvement Plan 


